
C3613a - ST JOHNS ANGLICAN COLLEGE, FOREST LAKE - JUNIOR CAMPUS ADMINISTRATION UPGRADE

ELECTRICAL SERVICES CONTRACT DOCUMENT SCHEDULE

REVISION C  -  27 OCTOBER 2025

ISSUING INFORMATION DATE OF ISSUE

DAY   02 09 27

MONTH   09 09 10

YEAR   25 25 25

REASON FOR ISSUE   P T C

A = APPROVAL              C = CONSTRUCTION              N = COORDINATION              P = PRELIMINARY              T = TENDER

DISTRIBUTION NUMBER OF COPIES

WWW.EDG.NET.AU 1E 1E 1E

BSPN ARCHITECTURE 1E 1E 1E

P = PRINT                        T = TRACING                          D = DISC                                E = EMAIL                              F = FAX                     

DOCUMENTS REVISION

C3613a-E01.dwg LEGEND, DETAILS & SITE PLAN A B C

C3613a-E02.dwg GROUND LEVEL & LEVEL 1 PLANS A B C

C3613a-E03.dwg NOTES A B C

C3613a-0001.xls CONTRACT DOCUMENT SCHEDULE A B C

C3613a-0002.xls EQUIPMENT SCHEDULE A B C

C
3
6
1
3
a
-0

0
0
1
(C

).
x
ls

C3613a-0001(C).xls Pages inc. any attach. 1 of 1

ELECTRICAL DESIGN GROUP BRISBANE PTY LTD ACN 092 710 793

TRADING AS – ELECTRICAL DESIGN GROUP   ABN 96 092 710 793


