



ELECTRICAL DESIGN GROUP

ELECTRICAL BUILDING SERVICES CONSULTANTS

P.O. Box 15, SHERWOOD Q. 4075

Phone: (07) 3278 4375

Website: www.edg.net.au Email: brisbane@edg.net.au

C2957a - CLUB KAWANA - STAGE 1

C2957a-0001(B).xls

ELECTRICAL SERVICES CONTRACT DOCUMENT SCHEDULE

REVISION B - 30 APRIL 2024

| ISSUING INFORMATION | | | | DATE OF ISSUE | | | | | | | |
|---|------------------|----|----|---------------|--|--|--|--|--|--|--|
| | DAY | 05 | 30 | | | | | | | | |
| | MONTH | 04 | 04 | | | | | | | | |
| | YEAR | 24 | 24 | | | | | | | | |
| | REASON FOR ISSUE | T | T | | | | | | | | |
| A = APPROVAL C = CONSTRUCTION N = COORDINATION P = PRELIMINARY T = TENDER | | | | | | | | | | | |

| DISTRIBUTION | | NUMBER OF COPIES | | | | | | | | | |
|--|--|------------------|----|--|--|--|--|--|--|--|--|
| WWW.EDG.NET.AU | | 1E | 1E | | | | | | | | |
| ROHRIG CONSTRUCTION | | 1E | 1E | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| P = PRINT T = TRACING D = DISC E = EMAIL F = FAX | | | | | | | | | | | |

| DOCUMENTS | | REVISION | | | | | | | | | |
|-----------------|-------------------------------------|----------|---|--|--|--|--|--|--|--|--|
| C2957a-E01.dwg | LEGEND SCHEMATIC & DETAILS | A | B | | | | | | | | |
| C2957a-E02.dwg | SITE PLAN | A | B | | | | | | | | |
| C2957a-E03.dwg | DEMOLITION PLAN | A | B | | | | | | | | |
| C2957a-E04.dwg | GROUND LEVEL FLOOR PLAN | A | B | | | | | | | | |
| C2957a-E05.dwg | GROUND LEVEL REFLECTED CEILING PLAN | A | B | | | | | | | | |
| C2957a-E06.dwg | LEVEL 1 PLANS | A | B | | | | | | | | |
| C2957a-E07.dwg | NOTES | A | | | | | | | | | |
| | | | | | | | | | | | |
| C2957a-0001.xls | CONTRACT DOCUMENT SCHEDULE | A | B | | | | | | | | |
| C2957a-0002.xls | EQUIPMENT SCHEDULE | A | B | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |